CONSTRUCTION NOTICE
(10/14/15)

PROJECT NAME: UTILITIES UPGRADE PHASE II

GENERALIZED WORK: This project will consist of the installation of utilities that will support the upcoming new gymnasium as well as a future modernization of the existing Jaguar gym. Utilities to be upgraded include,

- Relocation of water service to the existing chiller plant.
- Installation of new fire and water services for the new gymnasium.
- Relocation of electrical services outside the student services building.
- Installation of hydronic lines for the upcoming Jaguar gym.

UPCOMING WORK: (10/14 to 10/23)

UTILITY WORKS

- UTILITY WORKS TO VAULTS 3 & 4 NEAR STUDENT CENTER
- SATURDAY 10/17: CHILLED WATER VALVE CONNECTION
- SAN JOSE WATER WORKS NEAR PARKING STRUCTURE

SCHEDULE: Estimated Project Completion: October 31, 2015

PROJECT CONTACT: Gilbane Building Company
Mantas Juska

Cell: (408) 931-4713
Office: (408) 288-3193
Email: m juska@gilbaneco.com
SJCC UTILITIES PROJECT - WORK PLAN (Rev 13)

SCHEDULE
10/14 - 10/18: PIPE INSTALLATION
SAT 10/17: CHILLED WATER VALVE INSTALLATION
10/19: BACK-FILL EXCAVATION
10/23: PAVING RESTORATION

NOTE: TRAFFIC MAY BE AFFECTED - TRAFFIC CONTROL TO BE PRESENT

SAN JOSE WATER WORKS

10/15 - 10/19: CONSTRUCTION WORKS
NOTE: TRAFFIC MAY BE AFFECTED - TRAFFIC CONTROL TO BE PRESENT

SITE COMPOUND AREA

EXCAVATION WORKS AT VAULT 3 & VAULT 4